Memo
City of Wichita, Kansas
Plant 1, 2 and Collection System Improvements Plan for Environmental Permitting and Compliance

The Plan for Environmental Permitting and Compliance (Plan) is a living document that tracks potential
and necessary environmental tasks, clearances, and permit requirements and their status. This Plan is
preliminary and intended to initiate and define what major potential environmental clearances and
permits are anticipated for improvements at the Grove Street Pump Station (Plant 1), Lower Arkansas
River Water Quality Reclamation Facility (Plant 2) and associated collection system rehabilitation or
improvements.

This Plan is being used to initially determine any potential environmental constraints, issues, NEPA
requirements, and permits that may be required of the borrower. It is high level and is based in part on
a high-level EPA NEPA Assist Screening, desktop analysis of aerials, available environmental data from
state and federal agencies, past experience, and firsthand site observations and conditions at Plant 1
and Plant 2.

Assessing environmental requirements, preparing permit applications, and obtaining permits will follow
the planning and design phases of work (2020-2021). A Project specific permit matrix would be
developed to track agency coordination and permit acquisition. The Project specific permit matrix would
identify key dates and milestones during the Project permitting process to meet the construction
schedule, which is expected to start in 2023.

The following table is a list of potential environmental tasks, clearances, and permits, with status, and
anticipated duration.

Clearance/Permit
Process Duration

Environmental Status

Requirements/Permits

Impacts Assessment and NEPA
Determination (Anticipated CE)

Resource review initiated, see
following

Air Quality

No issues anticipated

Federal Lands

None

Impaired Waters

No issues anticipated

Wetlands/Stream — Desktop Review
of National Wetland Inventory Data

Resource review will be initiated
during the planning and design
phases

Brownfields Sites

No issues anticipated

Superfund Site

No issues anticipated; a review would
occur to determine if present within
the vicinity of the Project

Toxic Release Inventory Site

No issues anticipated; a review would
occur to determine if present within
the vicinity of the Project

RCRA Facility

No issues anticipated; a review would
occur to determine if present within
the vicinity of the Project

3-6 months




Environmental
Requirements/Permits

Status

Clearance/Permit
Process Duration

Toxic Control Substances Site No issues anticipated; a review would | 3-6 months
occur to determine if present within
the vicinity of the Project
Air Emission Facility No issues anticipated
Nearby schools, airports, hospitals None
Sole Source Aquifer None
Prime Farmland None
Section 106 National Register of No issues anticipated; Section 106
Historic Places site(s) — Kansas SHPO | applies if the Project is considered a
records would be reviewed for federal undertaking (USACE permit or
Project area Federal money)
Section 106 Archaeological Sites — No issues anticipated; Section 106
Kansas SHPO records would be applies if the Project is considered a
reviewed for Project area federal undertaking (USACE permit or
Federal money)
Threatened & Endangered Species — | None anticipated; Project review
Federal would be completed using the
USFWS IPaC website; coordination
would occur in conjunction with
USACE 404 permitting
Threatened & Endangered Species — None anticipated; Project review
State would be completed using aerial
photography and KDWPT protected
species lists
Migratory Bird Treaty Act None anticipated; avoid clearing 0 months
trees from April 15 to July 15 to avoid
impacts to nesting migratory birds
Land and Water Conservation Fund None anticipated 0 months
Acquisitions
Corps 408 Minor Review (Wichita A Section 408 review would occur to | 2-4 months
Valley Center Floodway Crossing) determine if any USACE properties
Certification of No Impact to a Flood | would be affected by the Project
Risk Reduction Program Project
Permit for Occupation of Levee/Flood | A Project review would occur to 2-4 months
Channel Right-of-Way determine if a separate authorization
would be required from local levee
board
Floodplain Fill and Levee Crossing A Project review would occur to 2-4 months

Permits (Kansas Department of
Agriculture [KDA] Division of Water
Resources [DWR])

determine if a permit would be
required from KDA DWR if fill will be
added to a FEMA designated
floodway or floodplain, including the
stream channel




Environmental
Requirements/Permits

Status

Clearance/Permit
Process Duration

Corps of Engineers 404 Permitting A Nationwide Permit would be 2-3 months
Review for need to submit a permit required for wetland impacts above
application or pre-construction 0.1 acres; an Individual Permit would
notification be required for wetland impacts

above 0.5 acres
Floodplain Development Permit (City | Discussions ongoing to determine if 1-2 months
of Wichita) the Project would require a separate

floodplain development permit from

the City of Wichita
NPDES General Permit for An NPDES General Permit for 1-2 months
Stormwater Runoff from Stormwater Runoff from
Construction Activities (KDHE) Construction Activities is required for

construction activities that disturb 1

or more acres of land; a stormwater

pollution prevention plan (SWP2

Plan) is also required per the permit
City of Wichita Land Disturbance Discussions ongoing to determine if 1-2 months
Permit the Project would require a separate

land disturbance permit from the City

of Wichita
Sedgwick County Land Disturbance Discussions ongoing to determine if 1-2 months
Permit the Project would require a separate

land disturbance permit from

Sedgwick County
KDHE Construction Permit — Water Discussions ongoing 2-4 months
Quality Reclamation Plant
Various Grading and Building Permits | Discussions ongoing 1-2 months
— City of Wichita
Construction Dewatering Discharge Discussions ongoing, but likely 1-2 months
under NPDES (KDHE) covered under general construction

permit
Hydrostatic Testing Discharge under Discussions ongoing, but likely not 1-2 months
NPDES (KDHE) required
General Permit for Stormwater Discussions ongoing 2-4 months

Runoff Associated with Industrial
Activities (KDHE)




